

	®	Name	Duration	Start	Finish	Predecessors
1	★!	Initiating	10.375 days?	1/25/24 8:00 AM	2/8/24 11:00 AM	
2	★!	Project Inception	2.5 days	1/25/24 8:00 AM	1/29/24 1:00 PM	
3		Define Project Objectives	1.5 days	1/25/24 8:00 AM	1/26/24 1:00 PM	
4	0	Scope Definition	1 day	1/26/24 1:00 PM	1/29/24 1:00 PM	3
5	□ ★!	Requirement Gathering	3.75 days?	1/29/24 1:00 PM	2/2/24 10:00 AM	2
6	0	User Requirements	1.875 days?	1/29/24 1:00 PM	1/31/24 11:00 AM	
7	0	Stakeholder Expectations	1.875 days?	1/31/24 11:00 AM	2/2/24 10:00 AM	6
8	□ ★!	Stakeholder Engagement	1.875 days?	2/2/24 10:00 AM	2/6/24 9:00 AM	5
9	0	Identify Stakeholders	1 day?	2/2/24 10:00 AM	2/5/24 10:00 AM	
10	0	Communication Plan	0.875 days?	2/5/24 10:00 AM	2/6/24 9:00 AM	9
11	* !	Concept Approval	2.25 days?	2/6/24 9:00 AM	2/8/24 11:00 AM	8
12	Ö	Present Project Concept	0.625 days?	2/6/24 9:00 AM	2/6/24 3:00 PM	
13		Approval Process	0.625 days?	2/7/24 3:00 PM	2/8/24 11:00 AM	12
11	777 ▲ •	Dianning	4 975 days 2	2/0/24 8.00 AM	2/15/24 4:00 PM	1
14 15	□ ★!	Planning		2/9/24 8:00 AM		I
	★!	Project Planning	-	2/9/24 8:00 AM 2/9/24 8:00 AM	2/15/24 4:00 PM	
16		Develop Project Schedule	,		2/12/24 11:00 AM	40
17		Resource Allocation	1.875 days?	2/14/24 8:00 AM	2/15/24 4:00 PM	16
18	★!	Instruction	12.625 days?	2/21/24 8:00 AM	3/8/24 2:00 PM	14
19	₫ *!	System Design	3.5 days?	2/21/24 8:00 AM	2/26/24 1:00 PM	
20		Architectural Design	2.5 days?	2/21/24 8:00 AM	2/23/24 1:00 PM	
21		Database Design	1 day?	2/23/24 1:00 PM	2/26/24 1:00 PM	20
22	★!	UI/UX Design	4.125 days?	2/28/24 9:00 AM	3/5/24 10:00 AM	19
23		User Interface Design	2.5 days?	2/28/24 9:00 AM	3/1/24 2:00 PM	
24		User Experience Design	1.25 days?	3/2/24 9:00 AM	3/5/24 10:00 AM	23
25	★!	Coding Guidelines	2.625 days?	3/6/24 8:00 AM	3/8/24 2:00 PM	22
26		Establish Coding Standards	1.25 days?	3/6/24 8:00 AM	3/7/24 10:00 AM	
27		Documentation Guidelines	0.625 days?	3/8/24 8:00 AM	3/8/24 2:00 PM	26
28	★!	Delivery	25.125 days?	3/11/24 8:00 AM	4/15/24 9:00 AM	18
	* !	Front-end Coding		3/11/24 8:00 AM	3/20/24 3:00 PM	
29		-		3/11/24 8:00 AM	3/14/24 3:00 PM	
29		Implement Front-end Features			5/ 17/27 0.00 1 W	
29 30 31	0	Implement Front-end Features User Interaction Testing	· ·	3/15/24 8:00 AM	3/20/24 3:00 PM	30






_									
	19	May	24		26 S S	May	24		
S	S	M T	W	T F	S S	M T	W 7	F	S
			Δοο	ignme	ent1 -	pag			
			733	ngi ii i k	JIILI -	pay	U-T		

	(B)	Name	Duration	Start	Finish	Predecessors
33	Ö	Develop Back-end Logic	1 day?	3/21/24 8:00 AM	3/21/24 5:00 PM	
34	0	Database Integration	3.75 days?	3/27/24 8:00 AM	4/1/24 3:00 PM	33
35	★!	Testing	6.125 days?	4/5/24 8:00 AM	4/15/24 9:00 AM	32
36	Ö	Test Planning	2.5 days?	4/5/24 8:00 AM	4/9/24 1:00 PM	
37		System Testing	3.125 days?	4/10/24 8:00 AM	4/15/24 9:00 AM	36
38	₫ †!	Preservation	8.5 days?	4/22/24 8:00 AM	5/2/24 1:00 PM	28
39	★!	System Deployment	3.875 days?	4/22/24 8:00 AM	4/25/24 4:00 PM	
40	0	Deployment Planning	1.25 days?	4/22/24 8:00 AM	4/23/24 10:00 AM	
41	0	Production Environment Setup	1.875 days?	4/24/24 8:00 AM	4/25/24 4:00 PM	40
42	★!	Maintenance	4.5 days?	4/26/24 8:00 AM	5/2/24 1:00 PM	39
43	•	Issue Resolution	1.875 days?	4/26/24 8:00 AM	4/29/24 4:00 PM	
44	Ö	Updates and Changes	2.5 days?	4/30/24 8:00 AM	5/2/24 1:00 PM	43

			28	28 Jan 24				Feb 24	18	3 Feb 24	2:	25 Feb 24 3		 3 Mar 24		10 Mar 24	
Resource Names	МТ	WT F	s s	M T WT	F S S	MTWT	F S S	MTWT	F S S	MTWT	F S S	MTWTF	s s	MT WT F	s s	MTWT	
Justin Hawking																	
Angela Jasmine																	
Jaki Natsumi																	
Minh Quan																	
Jaki Natsumi																	
Minh Quan																	
Minh Quan																	
Minh Quan																	
Minh Quan																	
Ed Ethan																	
Minh Quan																	
Ed Ethan																	
								ent1 - page									



	19	Ma	ay 2	24			ı	26 May 24 S M T W T F S							
S	S	M	T	W	Т	F	S	S	M	Т	W	Т	F	S	
				Δο	sini	nma	⊃nt'	1 -	ns	nge en	8				
				, 13	oigi		JI IL		۲٥	·ye					